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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This contract modification is issued to incorporate changes agreed to by the parties for the purpose of restructuring the original

contact effort.  These changes include decreasing the quantity of SAFCS prototypes from 22 to 6 each in return for the contractor being

responsible for Developmental Testing (DT) of the SAFCS prototypes at Aberdeen Test Center, providing the Land Warrior Helmut Mounted

Display (LWHMD) and providing a Battery Interface Cable.  The spares system support package has been revised with the spare modules

(attachment 007) being deleted.  The original contract dollar amount will not be decreased.  Consequently, the contract amount will be

increased by $308,579.00 to cover the complete costs of DT testing, two additional SAFCS units and one XM116 SLA Model.  As a result the

total contract price will be increased by $308,579.00 from $3,200,279.36 to $3,508,858.36.  The cost changes are broken out as follows:

Change in Quantity from 22 to 6 each      $(535,851)

Delete Spare Modules                       ( 80,512)                                          __________

Total Reduction                           $(616,363)

Consideration

Developmental Test                        $601,173

LWHMD                                       85,246

Battery Interface Cable                     14,452                                          ________

Total Consideration                       $700,871

XM116 SLA Model                              5,901

Cost of Additional SAFCS (2 each)         $218,170                                          ________

Overall Contract Increase                 $308,579

The contract line items are revised as follows:

    A.  CLIN 0001AA - Reduce the quantity of SAFCS prototypes from 13 each to 4 each.  The CLIN amount remains $1,950,000.00.  Delivery

will be 29 Jan 04.

    B.  CLIN 0001AB - Reduce the quantity of SAFCS prototypes from 7 each to 2 each.  The CLIN amount remains $1,050,000.00.  Delivery

will be 29 Jan 04.

    C.  CLIN 0001AC - Deleted

    D.  CLIN 0001AD - Revised per the Statement of Work (SOW), Paragraph 3.1.11, (Attachment 011) which adds the requirement for the

Developmental Testing (DT) to be subcontracted with the U.S. Army Aberdeen Test Center per cost estimate document 46090, dated 15 May 03

(Attachment 014) and the costs to be paid out of contract dollars by Brashear LP.  The DT to be conducted per the attached test plan.

    E.  CLIN 0001AE - Deleted

    F.  CLIN 0001AF - Revised SOW, Paragraph 3.1.11.3, (Attachment 011) and revised spare list (Attachment 017).  The CLIN amount

remains $50,000.00.  Delivery will be 29 Jan 04.

    G.  CLIN 0001AG - Modules (Attachment 007) Deleted.  The CLIN amount remains $94,090.00.  These funds would be applied to pay for

the balance of spares on CLIN 0001AF and the HMD.  Delivery will be 29 Jan 04.

    H.  CLIN 0001AH - Two additional SAFCS units in the amount of $218,170.00.  Delivery will be 29 Jan 04.

    I.  CLIN 0001AJ - Additional Developmental Test cost in the amount of $84,508.00.  Delivery will be 29 Jan 04.

    J.  CLIN 0001AK - One XM116 SLA Model in the amount of $5,901.00.  Delivery will be 15 Oct 03.

This modification also includes:

Revised SOW, dated 22 May 03 (Attachment 011)

Revised XM116 Performance Spec, dated 22 May 03 (incorporating LWHMD and Battery Interface Cable) (Attachment 012)

DT Test Outline, dated 7 May 03 (Attachment 013)

Cost Estimated Doc 46090, dated 15 May 03 (Attachment 014)

Revised CDRLs A005 and A006 (Attachment 015)

Additional CDRL A011 (Attachment 016)

Revised Spare Part List (Attachment 017) was formally attachment 006

All other contract provisions remain unchanged.
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PIIN/SIIN MOD/AMD

                                               *** END OF NARRATIVE A 011 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SAFCS II PROTOTYPE                                          4          EA   $     ** N/A **  $      1,950,000.00              __________________                                                           ______________   __________________

              NOUN: XM116 SIGHT COMPUTER/SAFC

              PRON: 2Q0A0F411A    PRON AMD: 03    ACRN: AA

              AMS CD: 32303334

              CUSTOMER ORDER NO: 2Q0A0F411AM1

THE SMALL ARMS FIRE CONTROL SYSTEM

(SAFCS II)SHALL MEET THE

SPECIFICATION CONTAINED IN THE

REVISED PERFORMANCE REQUIREMENT

DATED 22 MAY 2003 (ATTACHMENT 012).

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H090298T996  Y00000    M                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            29-JAN-2004

                 002         DELETED

                 003         DELETED

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP TO) WILL BE FURNISHED PRIOR

                         TO SCHEDULED DELIVERY DATE FOR ITEM

                         PRODUCTION DELIVERY SCHEDULE,

                         REQUIRED UNDER THIS REQUISITION.

                4 EACH SAFC SHOULD BE SHIPPED TO THE

                FOLLOWING ADDRESS:

                COMMANDER

                U.S. ARMY ABERDEEN TEST CENTER

                ATTN:  CSTE-DTC-AT-FC-M/MR. ALAN STOLARZ

                ABERDEEN PROVING GROUND, MD  21005-5059

                              (End of narrative F001)
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0001AB        SAFCS II PROTOTYPE                                          2          EA   $     ** N/A **  $      1,050,000.00              __________________                                                           ______________   __________________

              NOUN: XM116 SIGHT COMPUTER/SAFC

              PRON: 2Q1A1F411A    PRON AMD: 02    ACRN: AB

              AMS CD: 32303334

              CUSTOMER ORDER NO: 2Q1A1F411AM1

THE SMALL ARMS FIRE CONTROL SYSTEM

(SAFCS II) SHALL MEET THE REVISED

SPECIFICATION CONTAINED IN THE

PERFORMANCE REQUIREMENT DATED 22 MAY

03 (ATTACHMENT 012).

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H091200T996  Y00000    M                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            29-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP TO) WILL BE FURNISHED PRIOR

                         TO SCHEDULED DELIVERY DATE FOR ITEM

                         REQUIRED UNDER THIS REQUISITION.

                2 EACH SAFC SHOULD BE SHIPPED TO THE

                FOLLOWING ADDRESS:

                COMMANDER

                U.S. ARMY ABERDEEN TEST CENTER

                ATTN:  CSTE-DTC-AT-FC-M/MR. ALAN STOLARZ

                ABERDEEN PROVING GROUND, MD  21005-5059

                              (End of narrative F001)

  5 12

DAAE20-01-C-0123 P00004

BRASHEAR LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AC        DELETED              _______

0001AD        SERVICES LINE ITEM                                                                           $         ** NSP **              __________________                                                                            __________________

              NOUN: DEVELOPMENTAL TESTING

SEE PARAGRAPH 3.1.11 OF REVISED

STATEMENT OF WORK (SOW), DATED 22

MAY 03

(ATTACHMENT 011), COST ESTIMATE

DOCUMENT

46090 DATED 15 MAY 03 (ATTACHMENT

014).

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

0001AE        DELETED              _______

0001AF        SERVICES LINE ITEM                                          1          LO                    $         50,000.00              __________________                                                                            __________________

              NOUN: CONTRACTOR SPARES F/SAFCS

              PRON: 2Q0SPF411A    PRON AMD: 01    ACRN: AC

              AMS CD: 32303334

              CUSTOMER ORDER NO: 2Q0A0F411AM1

IAW REVISED SOW, PARAGRAPH

3.1.11.3, ATTACHMENT 011 AND

REVISED SPARE PARTS

LIST, ATTACHMENT 017.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-JAN-2004

                            $        50,000.00

0001AG        SERVICES LINE ITEM                                          1          LO                    $         94,090.00              __________________                                                                            __________________

              NOUN: CONTRACTOR SPARES F/SAFCS

              PRON: 2Q1SPF411A    PRON AMD: 02    ACRN: AD

              AMS CD: 31303334

              CUSTOMER ORDER NO: 2Q1A1F411AM1

THIS CLIN IS FOR ADDITIONAL FUNDING

ONLY FOR THE BALANCE OF DELIVERABLE

SPARE PARTS AGAINST CLIN 0001AF AND

THE HMD.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-JAN-2004

                            $        94,090.00

0001AH        DELIVERABLE SERVICE                                         2          EA   $     ** N/A **  $        218,170.00              ___________________                                                          ______________   __________________

              NOUN: SAFCS II PROTOTYPE

              PRON: 2Q2AF7411A    PRON AMD: 01    ACRN: AF

              AMS CD: 33104540

              CUSTOMER ORDER NO: 2Q2AF7411AM1

THE SMALL ARMS FIRE CONTROL SYSTEM

(SAFCS II)SHALL MEET THE

SPECIFICATION CONTAINED IN THE

REVISED PERFORMANCE REQUIREMENT

DATED 22 MAY 2003 (ATTACHMENT 012).

                              (End of narrative B001)
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            29-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP TO) WILL BE FURNISHED PRIOR

                         TO SCHEDULED DELIVERY DATE FOR ITEM

                         REQUIRED UNDER THIS REQUISITION.

                2 EACH SAFC SHOULD BE SHIPPED TO THE

                FOLLOWING ADDRESS:

                TACOM-ARDEC

                AMSTA-AR-CCL-A (BLDG 65N)

                ATTN: TRACY HOUTSMA

                PICATINNY ARSENAL, NJ  07806-5000

                              (End of narrative F001)

0001AJ        SERVICES LINE ITEM                                                     LO                    $         84,508.00              __________________                                                                            __________________

              NOUN: ADD'L DEVELOPMENTAL TEST COST

              PRON: 2Q2AF7411A    PRON AMD: 01    ACRN: AF

              AMS CD: 33104540

              CUSTOMER ORDER NO: 2Q2AF7411AM1

                ADDITIONAL DEVELOPMENTAL TEST COST

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-JAN-2004

                            $        84,508.00

0001AK        DELIVERABLE SERVICE                                         1          EA   $   5,901.00000  $          5,901.00              ___________________                                                          ______________   __________________

              NOUN: XM116 SLA MODEL

              PRON: 2Q2AF7411A    PRON AMD: 01    ACRN: AF

              AMS CD: 33104540

              CUSTOMER ORDER NO: 2Q2AF7411AM1

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            15-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP TO) WILL BE FURNISHED PRIOR

                         TO SCHEDULED DELIVERY DATE FOR ITEM

                         REQUIRED UNDER THIS REQUISITION.

                ONE XM116 SLA MODEL SHOULD BE SHIPPED TO THE

                FOLLOWING ADDRESS:

                TACOM-ARDEC

                AMSTA-AR-CCL-A (BLDG 65N)

                ATTN: TRACY HOUTSMA

                PICATINNY ARSENAL, NJ  07806-5000

                              (End of narrative F001)

0003          DATA ITEM                                                              EA   $     ** NSP **  $         ** NSP **              _________                                                                    ______________   __________________

              NOUN: DD FORM 1423 REQUIREMENT
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              SECURITY CLASS: Unclassified

CONTRACTOR WILL PREPARE AND DELIVER

THE TECHNICAL DATA IN ACCORDANCE

WITH THE REQUIREMENTS, QUANTITIES

AND SCHEDULES SET FORTH IN THE

CONTRACT DATA REQUIREMENTS LIST (DD

FORM 1423), EXHIBIT A.

A DD 250 IS NOT REQUIRED

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

0004AA        PRE-CONTRACT COSTS                                                                           $         56,189.36              __________________                                                                            __________________

              NOUN: SCOPE OF WORK CHANGE/SAFCS

              PRON: 2Q1B1F411A    PRON AMD: 02    ACRN: AE

              AMS CD: 31303334

              CUSTOMER ORDER NO: 2Q1B1F411AM1

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AH  2Q2AF7411A             AF       2        $               0.00  $         218,170.00            $         218,170.00

        33104540

0001AJ  2Q2AF7411A             AF       2        $               0.00  $          84,508.00            $          84,508.00

        33104540

0001AK  2Q2AF7411A             AF       2        $               0.00  $           5,901.00            $           5,901.00

        33104540

                                                                           _________________

                                                         NET CHANGE    $         308,579.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AF        21   22040000026D6D04654802A255Y  S28017                W15QKN           $         308,579.00                                                                                                          __________________

                                                                                          NET CHANGE    $         308,579.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,200,279.36              $         308,579.00              $       3,508,858.36
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 011     REVISED SOW                                                    22-MAY-2003      8PG

Attachment 012     REVISED XM116 PERFORMANCE SPEC (INCORPORATING LWHMD AND        22-MAY-2003      20P

                   BATTERY INTERFACE CABLE)

Attachment 013     DT TEST OUTLINE                                                07-MAY-2003      5PG

Attachment 014     COST ESTIMATE DOC 46090                                        15-MAY-2003      2PG

Attachment 015     REVISED CDRL A005 AND A006                                     27-MAY-2003      1PG

Attachment 016     CDRL A011                                                      22-MAY-2003      1PG

Attachment 017     REVISED SPARE PARTS LIST (FORMERLY ATTACHMENT 006)             22-MAY-2003      1PG
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